DARIEN HIGH SCHOOL BUILDING COMMITTEE
DARIEN, CONNECTICUT

DRAFT

Minutes of January 12, 2006 Meeting

Jenny Streeter, co-vice-chairman, convened the meeting of the High School Building
Committee at 8:00p.m. in Room 206 of the Town Hall.

Members present:
Jenny Streeter Jim Plutte
Jerry Nielsen Dave Campbell
Kevin Newman

Guest List:
Paul Engemann

The minutes of the December 8, 2005 meeting were approved.

Construction Committee Report

Paul Engemann said that the committee might have to submit a Mandatory Referral to the
Planning and Zoning Commission for the work to be done on the fields in the oval and
for the removal of Mount Maglathlin (the topsoil pile on the JV baseball field).

He also said that, although changes have been made to the heating system to ameliorate
the high temperatures in some parts of “B” Building, the outdoor temperatures have been
too warm to test the system reliably.

Jenny Streeter said that the building committee would request the RTM to approve an
additional amount of money to pay for the overages accrued in construction, including
such high-dollar items as additional asbestos removal, increased costs for steel, fuel, and
electricity, as well as additional worker overtime to get the school ready to open in
September.

We don’t yet have a final figure on the cost of the asbestos abatement, but will have one
soon. It will be well in excess of the $250,000 originally projected.

Work continues to try to effect heat balancing in Building B.

Finance Committee Report — None.

Chairman’s Report — None.

The next scheduled meeting will be held on February 2, 2006 in Room 119 of Town Hall.
The meeting was adjourned at 8:28p.m.

Respectfully submitted,



James Plutte
Secretary

Approved:



